

Company Handbook: Project Nimbus

Overview

Project Nimbus is an internal cloud migration initiative launched by TechWave Solutions in March 2024. The goal is to move all legacy on-premise systems to a hybrid cloud architecture by the end of 2026. The project is led by the Infrastructure Engineering team in collaboration with the Security and Compliance department.

Team Structure

The project is organized into four sub-teams:

1. **Platform Team** - Responsible for setting up the core Kubernetes clusters and networking infrastructure. Led by Priya Sharma.
2. **Migration Team** - Handles the actual movement of applications and data from on-premise servers to the cloud. Led by Marcus Chen.
3. **Security Team** - Ensures all migrated systems meet compliance standards including SOC 2 and ISO 27001. Led by Fatima Al-Rashid.
4. **DevOps Team** - Builds and maintains CI/CD pipelines for the new cloud environment. Led by Tom Reilly.

Timeline

- Phase 1 (Q2 2024): Infrastructure assessment and planning
- Phase 2 (Q3 2024 - Q1 2025): Core platform setup and pilot migrations
- Phase 3 (Q2 2025 - Q4 2025): Full-scale application migration
- Phase 4 (Q1 2026 - Q2 2026): Legacy system decommissioning and final validation

Budget

The total approved budget for Project Nimbus is \$4.2 million, broken down as follows:

- Cloud infrastructure costs: \$1.8 million
- Third-party migration tools and licenses: \$900,000
- Staff training and certification: \$350,000
- Contingency reserve: \$1.15 million

Key Risks

The project steering committee identified three major risks during the planning phase:

1. ****Data loss during migration**** - Mitigated through triple redundancy backups and staged rollout with rollback capability.
2. ****Downtime affecting customer-facing services**** - Mitigated by scheduling migrations during low-traffic windows and maintaining parallel systems during transition periods.
3. ****Compliance gaps in the new environment**** - Mitigated through continuous audits performed by the Security Team throughout each migration phase.

Success Metrics

Project success will be measured against the following criteria:

- 99.9% uptime maintained throughout the migration process
- Zero critical data loss incidents
- All systems passing compliance audits before legacy decommissioning
- Overall infrastructure costs reduced by at least 25% within one year of completion

Contact

For questions about Project Nimbus, contact the Program Management Office at pmo@techwave-solutions.example or reach out to any of the sub-team leads listed above.